


Building 15 J.B Chifley Library - Hail Remediation

Week 5 Site Activities 17/10 - 21/10



Perimeter scaffold installation to the balcony and grass area. Joplin lane side installation to be early in the morning with the quite areas continuing from 9:00am

Spandrel panel removal and waterproofing via mobile boom lift on Monday 17/10 from 7:00am.